



## 2016 Summer Internship

### Remote App Installation



**Intern:** Francisco Aleixo

**Mentor:** Gonçalo Ribeiro

**Weekly Report**  
29 August - 2 September

2 September/2016

## Daily Reports

### Monday - August 29<sup>th</sup>

- Integrating the Remote App Installation feature with both the V7 and V8.
- Minor fixes and tweaks to the feature looks.
- Continuing final presentation development.

### Tuesday – August 30<sup>th</sup>

- Creating new important fallbacks to the Remote App Installation feature (no devices found, no connection available, searching status).
- Reintegrating the feature with both the V7 and V8 in preparation for branch creation.
- Starting to write/prepare blog post for the new feature.

### Wednesday – August 31<sup>st</sup>

- Creating new branch in V8 “develop” for the Remote App Installation feature.
- Bug fixing and starting to improve the user interface for better user experience.

### Thursday – September 1<sup>st</sup>

- Continuing to improve on the interface for better user experience (unfortunately most of time was spent on building the project - it takes a fair bit of time).
- Bug fixing as a result of interface changes.

### Friday – September 2<sup>nd</sup>

- Creating new branch in Aptoide TV “dev” for the Remote App Installation feature.
- Merging this new branch to the dev branch with the help of Gonçalo.
- Meeting with Luís about the dialog design for the remote app installation functionality on the V8.
- Receiving Zeplin link from Luís and starting to implement the new design.

## **Notes / Brainstorming**

- Remote App Installation is now merged in to the main develop branch of Aptoide TV.
- The main thing left to do is to apply the redesign for the V7/V8 and finally push the branch and merge with the main developing branch.