



Project: Office Suite Signature Plug-in.

Developer: João Amado

Current Project Stage: 2 (Check this [link](#) for project details and road-map reference)

Week: 2, from July 17th to July 21st.

Summary

This report concerns the working week from 17 of July to 21 of July.

This week, work went along as expected. Last week's TO-DO list (check Week 1 report) objectives were fully completed. From the beginning of the week until July 19th, I used my time to prepare for the project presentation. The project was presented and discussed. Several project details were clarified and more objective, concrete implementation solutions were defined for the project development. Java development for the LibreOffice plug-in started, and a basic GUI was implemented for test purposes, as planned. Finally, a low functionality plug-in was implemented to be used as base for the final plug-in's development.

TO-DO Next Week

- Implement the necessary Java utility classes for the plug-in, as per the base UML scheme.
- Add new functionalities and classes as needed, to better align the base plug-in with the project's objectives.
- Integration of the Autenticação.gov middleware with the plug-in.
- Test plug-in OS interoperability.
- Finish development of the LibreOffice Java plug-in.