



# Facebook App and Facebook post



# Facebook post


The “Facebook post” will consist in a Facebook Messenger Bot, when the user opens the chat on facebook they will have commands to use, the commands interact with Aptoide,

ex. aptoide search games

It will return something like this:



This will be the return message of the bot to pretty much everything, the topic the user asked for, in this format:






# Facebook App

The Facebook App will consist also on a Facebook Messenger extension, for now it will work on smartphone only, people can send a Aptoide app or something related to Aptoide like they send a gif or an image, using the App.

---

# Facebook Messenger Apps



This apps appear on the Messenger alone, not on the Facebook page itself, interacts with the chat.



# RoadMap

This project will have mainly two parts, the Messenger Bot part and the Messenger App part.

Both parts will require different research and planning, after that both will require some set up and structure design and in the end comes the development part which will require the most time.



# Messenger Bot research and planning

It has begun 11/07 and was finished on 19/07.

- Talk with tutor and goals definition;
- Project planning;
- Research the project technologies and similar applications;
- Initial Presentation;
- Design overall architecture of the bot;
- Set up work environment.



# Messenger Bot Set up and Structure design

It will begin at 20/07 and it will go until 23/07.

- Creation of project wiki;
- Creation of SVN repository;
- Creation of the app on the Facebook page;
- Testing.





# Messenger Bot Development

It will go from 24/07 until 30/07.

- Development of the message sending;
- Development of the bot A.I.;
- Development of the bot documentation;
- Bug fixing.



# Messenger App research and planning

It will go from 31/07 until 05/08.

- Talk with tutor and goals definition;
- Project planning;
- Research the project technologies and similar applications;
- Design overall architecture of the app;
- Set up work environment.



# Messenger App Set up and Structure design

It will go from 06/08 until 15/08.

- Creation of project wiki;
- Creation of the app on Facebook Messenger;
- Testing.



# Messenger App Development

It will go from 15/08 until 02/09.

- Development of the message sending;
- Development of the App itself;
- Development of the app documentation;
- Bug fixing.



# Review Documentation

It will go from 03/09 until 08/09.

- Review Documentation;
- Review the wiki page;
- Review the project;
- Final Presentation.