



Project: Office Suite Signature Plug-in.

Developer: João Amado

Current Project Stage: 2 (Check this [link](#) for project details and road-map reference)

Week: 3, from July 24th to July 28th.

Summary

This report concerns the working week from 24 of July to 28 of July. The goals and objectives set last week (check last reports To-Do list), were met. The necessary classes needed for verifications and middleware integration with the LibreOffice plugin, were successfully developed and tested. The classes were implemented keeping in mind the several operating systems on which the plug-in might be used. Some simple dialogs were designed and added to the plug-in implementation for user prompt and interaction. The plug-in is yet to be tested with the latest Autenticação.gov middleware version. Despite this, the behavior of the plug-in is expected not to be altered by the middleware's upgrade. The LibreOffice plug-in was successfully implemented and it's working properly, as expected, for the tests run.

TO-DO Next Week

- Add a dialog to prompt the user about how he wishes to proceed regarding the unsaved changes to document, if there are any. (Code for handling this option is already implemented).
- Test the plug-in with latest version of the middleware, if it is available.
- Learn and get used to the C# and .NET. Build knowledge on using this tools.
- Start development of the Microsoft Office plug-in.