



Project: Office Suite Signature Plug-in.

Developer: João Amado

Current Project Stage: 3 (Check this [link](#) for project details and road-map reference)

Week: 5, from August 7th to August 11th.

Summary

This report concerns the working week from 7 of July to 11 of August. The objectives and goals set in the last weeks report were all accomplished successfully. All the main and necessary functions were implemented in the MS Word plugin. Some implementation details regarding exporting the document to a .pdf file still need to be looked over and perfected. All other functions are working properly. The plugin up until now, is yet to tested with the most recent version of the middleware. For the next week, work on this plugin is expected to be completed.

TO-DO Next Week

- Work on perfecting some implementation details for the exporting to .pdf functionality.
- Finish work on the MS Word plugin and start testing.
- Execute more tests for LibreOffice plugin regarding compatibility with other LO versions.