



**Project:** Office Suite Signature Plug-in.

**Developer:** João Amado

**Current Project Stage:** 4 Final (Check this [link](#) for project details and road-map reference)

**Week:** 8, from August 28th to September 1st.

## **Summary**

This report concerns my last working week from 28 of August to 1 of September.

This week was my last week working on the project. Both plugins were tested in different machines and functioned as expected. Through testing, some bugs on the MSOffice plugin and on its MSI installer were found. These bugs were fixed to ensure the correct functioning of the plugin and its installer. Some changes to the plugin's interface were made according to my mentor's input, namely a dedicated ribbon tab was created for the plugin's signing options. All other identified problems were addressed and corrected.

On Wednesday, my last day working on the project, time was dedicated to build an improved pom.xml file that would allow the Java source code of the LibreOffice plugin to be compiled and then packaged with the necessary directories and format so as to generate a zip file that could be accepted by LO as valid a plugin. Unfortunately, this objective was not successfully accomplished, for the generated file wasn't recognized by LO as a well formatted plugin.

## **TO-DO Next Week**

- Deliver the final project presentation to my mentor, André, who will present it to the rest of the interns in my behalf.