



Project: Office Suite Signature Plug-in.

Developer: João Amado

Current Project Stage: 4 (Check this [link](#) for project details and road-map reference)

Week: 6, from August 14th to August 18th.

Summary

This report concerns the working week from 14 of August to 18 of August.

Both plugins, the LibreOffice and MSOffice, are now at their final development stage. All implemented functionalities are working as expected. Some issues regarding the export of the active document to pdf format in the MSOffice plugin have been resolved. Both plugins were tested in WindowsOS and seem to working as expected. The tests conducted were only for the “advanced” signing option of the middleware. The LO plugin was also tested in Linux (Ubuntu), but not with the latest version of the middleware, contrary to the tests in Windows. Some problems regarding the pre-visualization of the temporary exported document in the middleware have appeared, as this functionality seems to have some unaddressed problems. This week, the project as reached and advanced through to the its final stage.

TO-DO Next Week

- Search both plugins for any issues regarding their implementation and, if any are found, fix them.
- Conduct more testing on both plugins in WindowsOS and Linux (the last one only for the LO plugin).
- Make any necessary changes according to my mentors input.
- Finish the project.